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1. Meetings:

i. Participated in weekly conference calls.
il. Allied Portable Crane FAT at Sherwood, OR
iii. Design Review at Anacortes

2. The following Shipyard Question Submittals were reviewed and commented on:
No questions this reporting period.
3. Logistics:

i Continuing to review Vendor Recommended Spares (VRS).

ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.
iv.  Working on NS5 Hierarchy

4. Operator Concerns:

e SSHD Controls — Waiting to see how this issue is addressed by Markey/Systems Interface. A
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as
yet.
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Aft Control Station Markey Control Panel

Main Deck Vent Closures — Issue remains open.

Load Shedding — Awaiting verification that the necessary cables and shut trips have been
installed.

Main Crane Towing & Coring Crutch — The crutch assembly being provided by Allied Systems
needs to be demonstrated to prove that it can be used in a safe and practical way.

Tuff-Mass MLV and Acoustic Tiles — Issue(s) remains open. Nothing new to report.

Side & CTD Handling Systems — DCI has positioned the crane’s stowage crutch and the after
fairlead sheave foundation. The aft fairlead foundation was move back to its original location. To
provide the for the necessary wire clearance, the crane’s telescopic boom must also be extended
approximately 19-inches. The aft fairleads foundation has been shortened to allow the winch wire
to clear the crane’s jib boom. Issues still remain as there may still be interferences when using
the alternate handling device for each winch.

Telescopic Boom




Emergency Generator Room HiFog- The emergency switchboard is not rate for a space
protected by water mist. According to the latest interpretation of the rules, Hi Fog may in fact be
allowable in this space if it is considered full flooding. Will continue to monitor. At this time,
HiFog piping and nozzles have not be installed in this space.

5. Sally Ride Progress:

Sally Ride Electrical — Work continues on the 480-volt switchboard and propulsion drives.
Electricians have started hook ups in the various control system cabinets throughout the vessel.
Siemens IO Cabinet 5 —

Accommodation Spaces — Stainless faced panels are going up in the galley. A majority of the
galley equipment and counters has been landed. Work continues on the foc’sle and 01 deck
staterooms & P-ways.

Sally Ride Galley



e Piping Systems — DCI has started installation hydraulic piping to Allied deck machinery.

¢ Sally Ride Stern Frame Foundation Bolts — The bolts were previously installed and torqued
360-ft Ibs. With the new specifications, the bolts were removed one at a time, lubricated and
then torqued to 917-ft Ibs. Hardened flat washers were also used with each bolt. Upon
competition, each bolt was checked for tightness with torque wrench. Waiting for verification
from the yard that no shims were used on Ride.




e Armstrong Sliding Watertight Doors — The doors were commissioned and their operation was
successfully demonstrated to USCG and ABS. The all of the doors worked smoothly with no
discrepancies. Very impressed with the entire evolution.

6. Call-outs:

No call-outs for Ride this reporting period.

7. The following DRL’s were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No
AGOR27 | AOO2 | STD Report - DESIGN REVIEW AGENDAS AND MINUTES | 115/1
( DR #18 Minutes)(R/ASR)
AGOR27 | AO0O8 | STD Report - MASTER EQUIPMENT LIST (MEL) ( MEL 4/1
AUGUST 2014 Updated)(R/ASR)
AGOR27 | AO24 | STD Report - REGULATORY BODY CORRESPONDENCE 152/1
( DCI/USCG - Barium Loaded Sulfate (revised))(R/ASR)
AGOR27 | AO27- | DWG Report - FIRE CONTROL PLAN (AutoCAD) 1/1
11
AGOR27 | AO27- | DWG Report - FIRE CONTROL PLAN (AutoCAD)(R/ASR) 2/0
11
AGOR27 | AO27- | DWG Report - RESILIENT MOUNTED EQUIPMENT 1/1
39 SYSTEM REPORT ( Resilient Mounted Equipment System
Report)
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 541-001-3 Fuel QOil 217/0
03 Service & Purification System Operational Test)(R/ASR)
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 420-002-5 Dynamic 219/0
03 Positioning System)(R/ASR)
AGOR27 | AO31- | STD Report - TEST REPORT ( 313-001-3 24 VDC 84/0
04 Chargers, Batteries & Alarms)(R/ASR)
AGOR27 | AO31- | STD Report - TEST REPORT ( 551-002-3 Start Air 92/0
04 Compressors Operation, Blowdown & Distribution
Test)(R/ASR)
AGOR27 | AO31- | STD Report - TEST REPORT ( 561-001-3 Steering Gear 94/0
04 Operational Test)(R/ASR)
AGOR27 | AO31- | STD Report - TEST REPORT ( 624-001-2 Watertight 96/0
04 Hatch/Scuttle Tightness Test)(R/ASR)
AGOR27 | AO59 | STD Report - STUDENT GUIDES ( DI-059 (Student 20/0
Guide) for Hundested) (DARC REV)
AGOR28 | AO06- | STD Report - PURCHASE ORDER (PO) INDEX ( AGOR 11 62/0
08 PO Index 1 16 15)
AGOR28 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 730859 1755/0
SIEMENS)(R/ASR)







